

OFFICIAL

Rushcliffe EVC Infrastructure – Phase 1					
Car Park	RBC Approved	Funding Amount	Funder	Notes:	Hardware:
Bunny Lane, Keyworth	Y	£25,000	City	Completed	1 x 50kW rapid charger / 2 x bays
Cotgrave Precinct	Y	£50,000	City	Completed	2 x 50kW rapid chargers / 4 x bays
Health Centre, RoT	Y	£50,000	City	Completed	2 x 50kW rapid chargers / 4 x bays
Walkers Yard RoT	Y	£35,377.20	OZEV 75% (£52,540) & BP 25% (£17,501). Passported to City for installation and infrastructure.	Completed	4 x 7kW fast chargers / 8 x bays
Church Drive, Keyworth	Y	£34,666.67			4 x 7kW fast chargers / 8 x bays
Gamston Community Centre car park – EVC Solar Canopy Hub	Y	£238,000	City	Completed Bay 17 lighting column removed, £1k.	4 x 50kW rapid chargers + solar canopy. 1 x bay is DDA compliant. Dedicated charger to bay / 4 x bays.
Chapel Lane Bingham Arena	Y	£113,140	City	Completed City approved funding. PO raised.	4 x 50kW rapid chargers / 8 x bays.

OFFICIAL

RCP	Y	£66,570	City	Completed City approved funding. PO raised. RBC to create the parking bays – est. £20k:	2 x 50kW rapid chargers, 1 x DDA compliant.
Gresham Pavilion	Y	£152,655	City	Completed. City approved funding. PO raised. RBC need to do gate, lighting and railing works – est £7k.	3 x 50kW rapid chargers, 1 x DDA compliant.
Funding of £765,400. Cost RBC = £28k.					